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ACSW has Deployed a Wireless Network Across Alaska

* ACSW originally constructed TDMA/AMPS network

* ACSW has been upgrading sites and adding new coverage in major
phased construction project to transition to CDMA

* ACSW faces extremely difficult circumstances in deploying and
upgrading its network across Alaska

* With its new network, ACSW is bringing advanced services, improved
public safety throughout rural and remote Alaskan areas

* ACSW has faced specific challenges related to CDMA deployment
that are the subject of two waiver requests
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Petition to Extend 95% Deadline for E911 Deployment

ACSW currently has a two-tiered deadline: June 30, 2006 for
Anchorage/Fairbanks; January 31, 2007 statewide

ACSW has made diligent efforts to meet deadlines

While efforts are very effective, achieving 3% conversion rate monthly,
ACSW has asked for a limited extension for Anchorage/Fairbanks to
match statewide deadline

Why ACSW has not met its goal:

—  Customers do not want to give up phones, despite numerous
promotions

— Unique Alaska issues

=  Anchorage/Fairbanks customers want to keep TDMA/AMPS phones for
service in more rural areas

=  Only one PSAP providing Phase Il service

Highest company priority to meet 95% goal ACS A\
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